
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:54 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 274 Date: 17-Feb-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 892

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM48 - 55 60 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 48, PWS # 49 and PWS # 50: The hauling of the PWS #48 which was
started yesterday completed at 7:48A.M.The hauling of PWS # 49 started at 10:50A.M.,
connected to the Secondary Hauling System at the North Deviation Saddle at 11:30A.M.,
connected to the Primary Hauling System at The South Deviation Saddle at 12:00A.M. , and
was completed at 1:52P.M. The hauling of PWS # 50 was started at 2:59P.M. and was stopped
at the South Main Catwalk later in the afternoon.

•FLOATING PWS # 48 and, PWS # 49: The PWS # 48 was clamped to the Floating Arms at the
North Deviation Saddles at 8:14A.M. , and to the South Deviation Saddle at 8:44A.M. PWS # 48
was floated at the west loop at 10:30A.M. The PWS # 49 was floated later in the afternoon.

•FORMING PWS # 48 & PWS # 49: The ABF crews completed forming the PWS # 48 at all the
Saddles with the following order: a) the Jacking Saddle (10:40A.M.-10:55A.M.), b) the North
Deviation Saddle (11:00A.M.-11:30A.M.), c) the South Deviation Saddle (10:46A.M.-11:30A.M.).
The Forming of PWS # 49 was done later in the afternoon.

•INSTALING PWS #47, PWS # 48 and PWS # 49: The ABF crews completed installation of the
PWS #47 with the following order: a) at the Jacking Saddle (yesterday), b) the North Deviation

Saddle (7:00A.M.-8:13A.M.), c) the South Deviation Saddle (7:00A.M.-8:43A.M.). The PWS # 48
was installed after floating in the following order: a) at the Jacking Saddle (11:05A.M.-
11:39A.M.), b) the North Deviation Saddle (11:45A.M. - In the afternoon), c) the South
Deviation Saddle (11:42A.M.-In the afternoon). The PWS # 49 was installed at the Jacking and
North Deviation Saddles and partially at the South Deviation Saddle later in the afternoon.

2. PWS # 47 and PWS # 48 SLACK ADJUSTEMS: The ABF crews started setting up the hydraulic PWS
adjusting system at the lower end of the North Deviation Saddle and PWS # 47 was adjusted at (8:00A.M.-
8:53A.M.). The slack adjustment of the PWS # 48 was completed in the afternoon.

3. Fourth row of the divider plates of all the saddles with respect to the bottom of the saddle were installed
(8:45A.M.-9:40A.M.).

4. The Jacking Saddles rods were adjusted by supervision of Mr. Levi Gatsos at 8:57A.M. before installing
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PWS # 48.

NOTE-1: ABF Engineers Mr. Levi Gatsos, was present.
NOTE-2: 2 hours OT

ABF Crews involved at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Johnathon Biskner
-Matthew Holt
-Andy Zhen
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
-Nick Brown (Joined at 11 A.M.)
-Josh Cruz (Joined at 11 A.M.)
-Ignacio Aguilera

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-036.06704-0120F4 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-041.06704-0120F4 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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